

Block Diagram & Gantt Charts

ECE 405 - Homework #1 (10%)

Update OneNote - Group Assignment

1) **Gantt Chart for ECE 405 (time-line):** List the main tasks that need to be completed by the end of ECE 405. For each item, list who is responsible for each task. Some common items in the Gantt chart are:

- Combining each section into one complete breadboard (one per group)
- Validation of the complete breadboarded system (one per group)
- PCB design and layout (one per group)
- PCB order (2 weeks later....)
- PCB build and test (one per group)
- Overall system test and validation (one per group)
- Final packaging (one per group)

4) **Supervisor Meeting Schedule for ECE 405 (dates)**